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EPA CLEANUP ACTIVITIES

Basic Site Information
The Upland Soil Areas excavation is

complete with the exception of one
small area (Area A1) totaling ap-
proximately 20 cubic yards (CY).
Mechanical dredging of approxi-
mately 19,300 CY of impacted sedi-
ment (containing mercury/lead/other
metals) in Area A and the Island
Area will begin once an access chan-
nel is dredged between the Uplands
Soil Areas and Area A/lsland Area.

Work is being performed by Seven-
son Environmental Services, Inc., a
contractor for The Chemours Com-
pany FC, LLC (Chemours) with
EPA/NJDEP oversight.

Borough of Pompton Lakes
http://www.pomptonlakesgov.com

Questions? Please Contact:
EPA Remedial Project Manager
Perry Katz

(212) 637-4426
katz.ira-perry@epa.gov

EPA Community Involvement
Coordinator

Pat Seppi
(646) 369-0068

This is EPA’s sixteenth update to inform the community of the pro-
gress of activities related to the portion of the Pompton Lakes Study
Area known as the Upland Soil Areas and the 3 acres of the lake
(designated Area A and the Island Area) that will be mechanically
dredged. The shallow depth of the Acid Brook Delta between the
Upland Soil Areas and Area A/Island Area necessitated mechanical-
ly dredging an access channel to those two areas. Dredging the ac-
cess channel is underway. The project continues to be on sched-
ule.

ACTIVITIES—WEEK OF SEPTEMBER 5TH

¢ Transported/disposed of 542 loads of impacted material
(excavated soil/dredged sediment for access channel) a/o Sep-
tember 8th

+ Evaluating most effective method to excavate Uplands Soil Area

Al (small area approx. 20 CY), constrained by a sewer line/tree

Continue mobilization of water-based dredging equipment

Mechanical dredging of access channel land-side

Processing/load-out of dredged sediment for access channel

Continued perimeter monitoring—data on website (http://

www.pomptonlakesworks.com/pompton-lake-project/

environmental-monitoring/

¢ No exceedances of dust/ mercury/vapor/turbidity action levels
during monitoring associated with site activities
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UPCOMING ACTIVITIES—WEEK OF SEPTEMBER 12TH

¢ Complete mobilization of water-based dredging equipment

¢ Continue dredging of access channel from water-based mechani-
cal dredge and processing/loading/oft-site disposal of dredged
sediment

¢ Planning excavation approach for Area Al

¢ Continued perimeter monitoring of dust/mercury/turbidity levels

ADDITIONAL NOTES:

¢ Treated water from dredged sediment discharged within turbidi-
ty curtain exceeded NJDEP permit limits for mercury/copper/
total organic carbon— per the permit, NJDEP was notified and
Chemours is assessing additional treatment measures

¢ No further discharge of treated water from dredged sediment un-
til the need for additional treatment measures fully assessed

www3.epa.gov/region02/waste/dupont_pompton/index.html




